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ESTIMATE RUN 08/21/2007

ESTIMATE SUMMARY 16:38:35
CONTID: C15920 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15920-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 131.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 65 Cedaredge North PERCENT TIME: 63.90 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 065A-019
SH 65 Cedaredge North
NAME OF ROAD: 65
PROJECT COUNTIES: DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/18/2007 DATE TIME STARTED 04/10/2007
2273 RIVER ROAD DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,215,391.95 PARTICIPATING $ 24,200.00 $ 24,200.00
AWARD PROJECT AMT: $ 2,969,611.95 NON-PARTICIPATING 467,464.25 467,464.25
PERCENT COMPLETE: 15.29% TOTAL EARNINGS 491,664.25 491,664.25
FUNDS AVAILABLE: $ 2,723,727.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 491,664.25 491,664.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,803.97 -10,803.97
SECURITIES ENCUMBERED 10,803.97 10,803.97
NET EARNINGS 491,664.25 491,664.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 491,664.25 491,664.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 491,664.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200  *REMOVAL OF SIDEWALK 23.000 0.000
sY 18.000 450.00
25.00000 18.000 450.00
0010 202-00201  *REMOVAL OF CURB 44.000 0.000
LF 44.000 2,200.00
50.00000 44.000 2,200.00
0015 202-00204  *REMOVAL OF CURB, GUTTER AND SIDEWALK 65.000 0.000
LF 65.000 1,300.00
20.00000 65.000 1,300.00
0020 202-00220  *REMOVAL OF ASPHALT MAT 217.000 0.000
sy 217.000 2,170.00
10.00000 217.000 2,170.00
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 3,516.000 0.000
sY 1,912.000 10,516.00
5.50000 1,912.000 10,516.00
0030 203-00100  MUCK EXCAVATION 11.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0035 203-01500  BLADING 40.000 0.000
HOUR 18.500 1,850.00
100.00000 18.500 1,850.00
0040 208-00007 EROSION LOG (8 INCH) 250.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.300 900.00
3,000.00000 0.300 900.00
0055 210-00810  *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00



CONTID: C15920 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0065 210-04050 ADJUST VALVE BOX 18.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 304-01005 AGGREGATE BASE COURSE (CLASS 1) 8.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 68.000 0.000
cY 9.000 450.00
50.00000 9.000 450.00
0080 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,550.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0085 307-00000 *HYDRATED LIME 431.000 0.000
TON 197.390 25,660.70
130.00000 197.390 25,660.70
0090 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 143.000 0.000
sy 143.000 9,295.00
65.00000 143.000 9,295.00
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 24,657.000 0.000
TON 0.000 0.00
41.25000 0.000 0.00
0100 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 175,041.000 0.000
sy 94,030.000 136,343.50
1.45000 94,030.000 136,343.50
0105 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,528.000 0.000
TON 0.000 0.00
435.00000 0.000 0.00
0110 411-90050 *EMULSIFIED RECYCLING AGENT 138,519.000 0.000
GAL 46,490.000 81,357.50

1.75000 46,490.000 81,357.50
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PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 25.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0120 608-00000 *CONCRETE SIDEWALK 31.000 0.000
Sy 31.000 2,325.00
75.00000 31.000 2,325.00
0125 608-00010 *CONCRETE CURB RAMP 52.000 0.000
sy 52.000 4,160.00
80.00000 52.000 4,160.00
0130 608-00015 *TRUNCATED DOMES 72.000 0.000
SF 72.000 5,400.00
75.00000 72.000 5,400.00
0135 609-21013 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 45.000 0.000
LF 45.000 1,575.00
35.00000 45.000 1,575.00
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 111.000 0.000
LF 111.000 3,885.00
35.00000 111.000 3,885.00
0145 609-40010 *CURB TYPE 4 (SECTION B) 11.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.000
LS 0.388 131,532.00
339,000.00000 0.388 131,532.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 2,160.00
5,400.00000 0.400 2,160.00
0160 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 908.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0165 627-00005 EPOXY PAVEMENT MARKING 679.000 0.000
GAL 0.000 0.00

75.00000 0.000 0.00
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PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-03010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 255.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0175 630-00000  *FLAGGING 2,500.000 0.000
HOUR 837.500 20,937.50
25.00000 837.500 20,937.50
0180 630-00001  *PILOT CAR OPERATION 360.000 0.000
HOUR 135.500 5,420.00
40.00000 135.500 5,420.00
0185 630-00007  *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 8.000 960.00
120.00000 8.000 960.00
0190 630-00012  *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 17.000 8,500.00
500.00000 17.000 8,500.00
0195 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000
EACH 21.500 1,075.00
50.00000 21.500 1,075.00
0200 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 0.000
EACH 20.000 1,100.00
55.00000 20.000 1,100.00
0205 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 240.00
60.00000 4.000 240.00
0210 630-80359  *PORTABLE MESSAGE SIGN PANEL 100.000 0.000
DAY 24.000 2,280.00
95.00000 24.000 2,280.00
0215 630-80360  *DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 5.000 140.00
28.00000 5.000 140.00
0220 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 5.000 175.00

35.00000 5.000 175.00
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PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 1,500.00
15.00000 100.000 1,500.00
0230 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0235 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.000
DAY 0.500 500.00
1,000.00000 0.500 500.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 17,930.000 0.000
FA 607.050 607.05
1.00000 607.050 607.05
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 153,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,191,191.95 $ 467,464.25$ 467,464.25

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0265 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 9,700.00
9,700.00000 1.000 9,700.00
0270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 13,700.00

13,700.00000 1.000 13,700.00
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PCN: 15920-BID ESTIMATE RUN 08/21/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0001 16:38:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 24,200.00 $ 24,200.00s 24,200.00

PROJECT TOTAL CURRENT AMT §

3,215,391.95 $

491,664.25 $ 491,664.25



